
July-Sept 2007 Oct-Dec 2007 Jan-March 2008 April-June 2008 July-Sept 2008 Oct-Dec 2008

Regional Dialogue Schedule Revised 11/27/07

Finalize 
DRAFT IOU, 
DSI, & Public 
templates, 
including 
dispute 
resolution
(2/1-3/31/08)
2 mo

Finalize 
DRAFT IOU, 
DSI, & Public 
templates, 
including 
dispute 
resolution
(2/1-3/31/08)
2 mo

5b

Finalize all contract 
templates, 
including final 
negotiations, 
decisions, and 
supplemental ROD 
for IOU, DSI, and 
other issues, if any 
(5/15/08 – 7/31/08) 
2.5 mos

Finalize all contract 
templates, 
including final 
negotiations, 
decisions, and 
supplemental ROD 
for IOU, DSI, and 
other issues, if any 
(5/15/08 – 7/31/08) 
2.5 mos

5d

Contracts 
signed!

Implementation review of all templates 12/1/07 - 6/30/08 (7 mos)Implementation review of all templates 12/1/07 - 6/30/08 (7 mos)
6

Identify unique customer issues and minimize the need for non-standard contracts by creating standardized options
9/1/07 - 7/31/08 (11 mos)
Identify unique customer issues and minimize the need for non-standard contracts by creating standardized options
9/1/07 - 7/31/08 (11 mos) 7

Develop quality controls, systems, and supporting processes for the contract offer 
window (to manage risk and ensure Regional Dialogue Policy Interests are met)
1/1/08 -7/31/08 (7 mos)

Develop quality controls, systems, and supporting processes for the contract offer 
window (to manage risk and ensure Regional Dialogue Policy Interests are met)
1/1/08 -7/31/08 (7 mos) 8

Draft master contract template (standard contract 
provisions for Public, IOU, and DSI contract templates) 
(8/1/07 – 1/31/08) 6 mo

Draft master contract template (standard contract 
provisions for Public, IOU, and DSI contract templates) 
(8/1/07 – 1/31/08) 6 mo 5a

Transmission Services resolves issues that affect Regional Dialogue contracts (890 issues, other issues, revised tariff)Transmission Services resolves issues that affect Regional Dialogue contracts (890 issues, other issues, revised tariff) 1

Service to IOUs: REP negotiations and pre-7i 
process  (8/1 – 1/17/08) 5.5 mo
Service to IOUs: REP negotiations and pre-7i 
process  (8/1 – 1/17/08) 5.5 mo

2a

Service to DSIs:  DSI workshop and development of draft contract
template  (8/1/07 – 3/31/08) 8 mo
Service to DSIs:  DSI workshop and development of draft contract
template  (8/1/07 – 3/31/08) 8 mo

3

Service to Publics: 
Develop Load Following, 
Block, and Slice products
1. Product descriptions  

& Tier 2 alternatives
2. Methodology for HWM

determinations
3.  Transparent net 

requirements process
(8/1/07 – 11/30/07) 4 mo   

Service to Publics: 
Develop Load Following, 
Block, and Slice products
1. Product descriptions  

& Tier 2 alternatives
2. Methodology for HWM

determinations
3.  Transparent net 

requirements process
(8/1/07 – 11/30/07) 4 mo   

4a

Draft and 
negotiate 
product-
and rate-
related contract 
provisions for 
Slice, Block and 
Load following 
templates
12/1/07 – 1/31/08 
2 mos

Draft and 
negotiate 
product-
and rate-
related contract 
provisions for 
Slice, Block and 
Load following 
templates
12/1/07 – 1/31/08 
2 mos

4c

Public 
Review of 
DRAFT 
IOU, DSI, 
and Public, 
templates 
(4/1/08 –
5/14/08)
1.5 mos

Public 
Review of 
DRAFT 
IOU, DSI, 
and Public, 
templates 
(4/1/08 –
5/14/08)
1.5 mos

5c

Window for Contract Offer and 
Signature
(8/1/08 – 12/1/08) 4 mos

Window for Contract Offer and 
Signature
(8/1/08 – 12/1/08) 4 mos

5e

Formal 7i for tiered rates methodology 
(FRN  published 3/13/08)  
(3/13/08 – 7/31/08)  4.5 mos 4e

Transmission Issues

Power Issues

Internal BPA 
Processes

Tiered rates methodology development (pre 7i phase)
(8/1/07 – 3/12/08) 7.5 mo 4d

•Formal 7i for 7b2 methodology and look back issues
•Formal ASC Methodology Reconsultation post 2008
(1/18/08 – 7/31/08) 6.5 mo

•Formal 7i for 7b2 methodology and look back issues
•Formal ASC Methodology Reconsultation post 2008
(1/18/08 – 7/31/08) 6.5 mo 2b

5b/9c comment 
period & ROD 
1/28-2/29/08 
1.25 mo

5b/9c comment 
period & ROD 
1/28-2/29/08 
1.25 mo 4b

Summary of Changes since 
8/7/07 Schedule
•Boxes 2a & 2b re IOU's: The formal 7i 
processes will start one month later, on 
January 18, 2008. 
•Box 3 re DSI's: Extends the schedule to 
allow time for public workshops on this 
issue before contracts are drafted.
•Box 4b re 5b/9c: Extends the schedule 
for completion.
•Boxes 4d & e re TRM: FRN is published 
in mid March instead of Feb 1.
•Box 6 re Internal Implementation 
Review: This process starts in December 
rather than February to reflect the 
decision to start this process earlier. The 
actual review of templates will still not 
begin until February when the initial drafts 
are ready.


